



Measure T Update Information

Prepared by: Joseph Reyes, Executive Director Facilities Planning & Construction Management
Presented to the Board June 05, 2026

NEW ITEMS FOR BOARD MEETING June 05, 2026

784. Financials –Invoices paid since last reporting on May 07 2026

Cypress Engineering	BUILDING J: Special Inspectitons	\$600.00

Measure T Projects:

783. Bldg. N Merrill Hall (Phase III): No change in status.

782. Bldgs. F, G, H (P.E – Phase III): Architects have completed design development and are now into the construction document phases. Approval from chancellor's office is pending, and once obtained will be able to complete construction documents, submit to the chancellor's office and then onto the DSA plan review.

781. Soledad CTE Building: The bid opening was held on April 16, 2026. Bid results and recommendation were presented to the board at the May trustee's meeting and SSB was approved and awarded the contract. Preliminary meetings, and execution of contract, performance/payment bonds and schedules were completed in May. The Notice to Proceed to be issued will be for June 1, 2026.

780. Football Practice Field and track renovation: Design work continues on the permanent-press box. Following completion of design, it will go to the bleacher company for their input on design and when complete will go to DSA for approval. The temporary press box is in process of purchasing and is estimated to be in use for the first football game in August 2026.

779. Bldg. J Renovation: The T-Mobile repair is ongoing. Scheduled commissioning of the HVAC system is ongoing and completed for the month of April.

778. Completed Measure T projects: Project documents being prepped for storage.

NON – Measure T projects: –No current projects.