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= All of the concrete on the first and second floor of the building has been poured out
= The scaffolding and exterior metal studs are currently being constructed
= The interior first floor framing will start during the week of 5/5

O PA ADA Upgrade Project
= Bid openings was11/14/07 with BCI General Contractors being the low bidder at $730k
= Construction started as planned on 12/17/07 in Rm 146 and it was completed as planned
for the first day of classes (01/28/08)
= The remainder of the construction began on 12/24/07 and will be completed as planned

by 06/20/08

= About 95% of the project is complete with just some of the finishes and fixtures
remaining

= The chairs which are being replaced in PA 125 will be done during the first few weeks of
June

QO Marquee sign and Campus Map / Directory Signs
= The project was completed on 4/22 $30k under budget

a Alisal Campus Center for Applied Technology
= Kasavan Architects is the AOR for the project
= The plans and specs were approved by DSA on 3/27/08 which was one day ahead of
schedule
The Chancellor Office has approved the District to go out to bid on the project
The OTB date is 5/8 and the bid openings will be on 6/5
Construction will begin in July 2008
The project will be completed in 2010
On May 22, 2008 a ground breaking will take place on the Alisal Campus for the new CAT
Building
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O Campus Energy Efficiency Project

= PG&E performed a site survey on the lighting and mechanical equipment on campus and
gave the District the results and suggestions on items which could be changed out so
save energy and save money

= We are currently scheduling a pre-construction walk with PG&E and once that takes place
the project will be out to bid

= Some of the work that will take place is: changing ballast in lighting, replace existing light
bulbs with florescent bulbs, and replace existing pool pump motor with a new premium
efficiency motor

O Campus Refresh Project
= Classrooms and offices on campus will start to get new furniture, white boards, and
upgraded finishes
= This project will be a phased project and once the campus gives us feedback on the
needs we will start the work
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