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JULY 2020
20 King City: Furniture ordered
21 Soledad: Building framed and sheathed
22 CBOC: First quarterly meeting
24 Quad: Ext Elevator shaft concrete pour
24 NAH: (Nursing & Allied Health) Bldg. Steel
framing on site

MEASURE T ACTIVITY IN 2020-2021
During the fiscal year 2020-21, Covid-19 challenges proved little against the rapid completion of
projects in Phase I of the District’s General Obligation bond known as Measure T. Projects remained on course for successful completion and this has served Hartnell College in a timely fashion too, since completion of such projects proved ready as Fall 2021 semester began. Within
Phase I three (3) projects were completed including the creation and expansion of the Education
Centers in Soledad and King City, in addition to the improvements and upgrades made to Building
D classrooms and Quad or plaza area of the main campus. These visionary projects have come
to fruition with much time, precision and determination to extend higher learning opportunities to
more residents of our District.
The focus continues as we optimistically trail blaze ahead to complete Phase I, and begin the
upcoming Phase II of the Bond and tackle those identified crucial projects which are set to be
started in the upcoming year. These projects that will complete Phase I are:
Nursing and Allied Health Building, located on the main campus, it will be home to
innovative medical sciences and healing practices for our highly respected and recognized health professional programs.
Castroville Education Center, designed to support Castroville and its surrounding
North Monterey County communities to accomplish their education goals.
Building E classroom renovation, the completion of renovations to the classrooms in
this building which did see the renovation of the first floor bathrooms and the start and
close completion of a new interior elevator upgrading for ADA needs in this report’s fiscal year.
The upcoming year will also see the start of the Series B (issued in August 2021) projects. These
are:
Main Campus Building J and K, are expected to receive an upgrade design and improvements to the buildings systems. These projects will be out for review by the Division of State Architect (DSA) and are expected to be ready to bid for Spring 2022.
Furthermore, other identified needs such as the additional Alisal campus building, as Part of
Phase II are to be further discussed and identified.
All in all, the work has been of tremendous need for our District. The progress and project improvements through the support of taxpayer funded G.O. Bond (Measure T) continues to make
impactful strides and is well on its way to its further realization of fruitful accomplishments for
our community.
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AUGUST 2020
Soledad: Furniture order placed
King City: Windows installed; drywall
Quad Elevator poured/site grading
G.O. Series B Bond funded by sale

SEPTEMBER 2020
17 King City: Stucco application started
21 Bldg. K Site Walk Architect & Design Committee
25 Quad: Sod placed
30 NAH: Interior rough flooring and Canopy
30 Soledad: Stucco application 2nd coat
30 Bldg. J Site Walk Architect & Design Committee
OCTOBER Through DECEMBER 2020
Work continues on all projects with highlights
noted
Oct. 13 Bldg. K: Initial floor plans drafted
Oct. 14 Bldg. J: Site visit MPC Visual Arts remodel with Architect & Design Committee
Oct. 22 Castroville: Ground Breaking Ceremony
Oct. 28 CBOC Meeting
Dec. 7 Quad: Exterior plaza completed
Dec. 9 Castroville: Underground systems dug
Dec. 28 Bldg. C:NTP (Notice to Proceed) ReRoof

JANUARY Through MARCH 2020
Work continues on all projects with highlights
noted
Jan. 11 Soledad: Furniture delivered
Jan. 20 Bldg. J: Design Meeting
Jan. 26 NAH: Exterior Insulation applied
Jan. 27 CBOC Meeting
Mar. 18 King City: Notice of Completion
APRIL 2020
2 Soledad: Notice of Completion
22 - CBOC 4th quarterly. mtg. (ZOOM)
MAY 2020 Work continues all projects.
30 Bldg. D Classroom renovation completed
31 Bldg. C ReRoof Notice of Completion
JUNE 2020
Bldg. E Elevator work to begin early to take
advantage of campus closing.

District voters approved the issuance of $167 million of general obligation bonds.

Measure T Expenditures as of June 30,
2021
AUDIT AND REPORTS

INDEPENDENT FINANCIAL AND
PERFORMANCE AUDITS
June 30, 2021

SOLEDAD EDUCATION CENTER —Main Entry
BOND ISSUANCE
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Project

Expenditure to Date
(June 2020)

Issuance / Budgeted
Amount

Funded Aug. 2017

$70,000,000

$11,345,938.00
$11,388,009.00
$15,090,217.00
$13,180,314.00
$6,487830.00
1,497,231.00

$8,175,155.00
$13,180,636.00
$21,813,640.00
$14,382,866.00
$10,890,176.00
----

Funded AUG 2020

$70,000,000

Alisal Classroom Building
Renovation Building J
Renovation Building K

TBD
238,770
$1,381,223.00

$13,735,281.00
$9,442,433.00
$16,372,248.00

Phase III Projects

Third Issuance

$27,000,000

$914,318.00
----

$22,655,498
$13,312,619

251,533

$23,039,448.00

$2,295,620.00

Costs are allocated
to individual projects but for clarity
itemized together

$1,160,055.00

Costs are allocated
to individual projects but for clarity
itemized together

Phase I Projects
King City Expansion
Soledad Education Center
Nursing Health Science Building
Renovation of Buildings D & E
Castroville Education Center
Building C Re-Roof
Phase II Projects

Renovation of Buildings F, G, H
Renovation Building N
Projects Contingencies/ Construction Cost Escalation/Secondary
Effect Projects (BLDG B)
Swing-space Reno/Operations/
Legal/Construction Management/
Master Planning/Measure T Bond
Election

IT Equipment, ADA, Safety & Security
and,Energy Efficiency

TOTALS $65,231,058.00.00

$167,000,000

The accounting firm of CWDL,
Certified Public Accounts issued the
Annual Independent Financial and
Performance Audits for July 1, 2020June 30, 2021 on October 19, 2021.
A presentation of the audits was
made to the Citizens’ Bond Oversight
Committee. In addition to issuing an
unqualified opinion, the audit found
the financial statements to fairly portray the financial position and changes in Measure T fund balance in accordance with accounting principles
generally accepted in the United
States. These audits are available at:
www.hartnell.edu/bond-oversightreports-and-audits-0.

STATEMENT OF COMPLIANCE
This Annual Report is submitted to
the public and to the Board of
Trustees by the Hartnell College Citizens’ Bond Oversight Committee in
partial fulfillment of the
Committee’s responsibilities as set
forth within Article XIII.A, Section 1
of the State of California
Constitution and Sections 15278
through 15282 of the State of
California Education Code. The Committee is in agreement that the District is in compliance for the period of
this Annual Report.

The table to the left identifies the three
Series or Phases (issuance) of the Measure
T funds. The white lettering indicates work
begun or completed during this report’s
timeframe. The two items, Bldg. K in Phase
II and Bldg. H in Phase III, was work
determined necessary in the current Phase
I to mitigate potential damage or for
sequencing of the project. These were reroof projects and Measure T contribution to
the Bldg. K ticket booth. The figures in
yellow indicate budgets for current Phase I
projects and future Phase II and III projects. White indicates funds expended to
date.

COMPLETED PLAZA AND EXTERIOR ELEVATOR at BLDG. D

Dear Community Members,
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What a year it has been! As we all continue to adapt to the “new realities” COVID-19 has given us, it is important to take time to
acknowledge the things that have gone right in the last year.
The on-going implementation of Measure T is clearly one of those successes that we should celebrate. This year saw significant
advances in the construction of a new campus in Soledad, an expanded campus in King City, improved facilities at the main campus, and development of designs for a new campus in Castroville. Hartnell College has been able to move these projects continuously forward throughout all the challenges our community has faced this year. For that, we thank all the staff who work hard to
keep the Bond projects moving forward!
When voters approved measure T on November 8, 2016, they did so with intent that he bond be closely monitored by a Citizens’
Bond Oversight Committee (CBOC). The CBOC is responsible for:

•

Monitoring expenditure of bond funds.

•

Ensuring expenditures are for the purpose approved by the voters.

•

Informing the public of bond expenditures and revenues.

•

Reporting to the public, District compliance with California Constitution article XIII A, Section 1 (b)
(3) as provided for by the attorney general’s opinions.

• Providing an annual report to the Governing Board and the community.
The committee is please to present our 2020-21 Annual Report to the Hartnell CCD and the public and reports that, to the best of
its knowledge, the District is in full compliance with the responsibilities as described in Article XIII A of the California State Constitution. (This article of the state constitution is posted on the Hartnell College Measure T website for viewing.) With this report the
CBOC members assure the community that Measure T bond expenditures have been issue properly, and only for projects identified
in the bond measure and that no funds were used unlawfully for teacher or administrator salaries. This assurance is supported by
the financial and performance audits that were presented to the committee on November 20, 2017, November 14, 2018, November
12, 2020 and November BLANK, 2021 by the accounting firm of Crowe Horwwath in which Hartnell College was found in full compliance in all respects.
As the projects are being constructed and moving closer to realization, the Committee continues to follow project costs compared to
the original estimated project budgets. Construction costs are currently running higher than the estimated budgets due to a hot
construction market that has put a strain on available labor and materials. In response to this the District is maximizing the bond
dollars by frontloading key projects into Phase I of the bond. The District is also continuing to seek matching state funding to augment and support Measure T funding. Projects in Phase III, the final bond phase, have the greatest potential to be affected by
higher construction costs. The renovations of Buildings F and G (the oldest on campus) are currently foreseen to be supported with
matching funds as at this time Phase III is currently underfunded and the District is continuing to review funding opportunities to
support these later projects.
The CBOC will continue to fulfill its duties over the next several years until all expenditures have been made as stated in Measure T.
It has been my pleasure to serve as CBOC chair and to work closely with the committee and college staff preparing the Annual Report to the community.
Thank you,
Grant Leonard, Chair Citizens’ Bond Oversight Committee

Bond Oversite Committee Members
Grant Leonard, Chair

Deneen Guss, Member At-Large
Mike LeBarre, Member At-Large
Kimbley Craig, Member Business
Organization Rep.
Sam Mori, Member At-Large
Timothy Miguel, Member At-Large
George Richardson, Member Taxpayer Organization
Representative
Vearl Gish, Member - Senior
Organization Representative
Frances Wong, Student Member
Frances Wong, Member - Student
Organization

NURSING and ALLIED HEALTH BUILDING June 30, 2021

MEASURE T 2020-21 FINAL SUMMARY & A LOOK TO 2021-22
The 2020-21 fiscal year:
•

Phase I three projects have been completed. King City, Soledad and the reroofing of Building C. Bldg. D classrooms & Quad and ready for classes Fall 2021
with Building E scheduled after the renovation of Building B 2nd floor.

•

Projects stayed the course through COVID-19.

The 2021-22 Fiscal year:
•

Series B (or Phase II) of the General Obligations (G.O.) Bond will be funded August 2021 (Measure T)

•

The remainder of Phase I to be completed: The Nursing and Allied Health building, the Castroville Education center, and Building E classrooms. The first two
will be complete for Spring 2022 classes and the Building E classrooms will begin
renovation following Building
B’s 2nd floor renovation completion.

•

Bldg J (Visual Arts) and Bldg. K
(Preforming Arts) will be going
to DSA in August and September and then out to bid for
work to begin after the completion of the Building B 2nd
floor renovation.
The time
frame of the project construction start is due to the limited
available space on campus to
house affected classrooms during construction.

•

Building B 2nd floor renovations will go out to bid Fall
2021 for work to be completed
Spring 2022. This project is
waiting for the move out of the
nursing & allied health program into their new building.

•

A new building on the Alisal
campus, part of Phase II, will
be discussed further in the
next year.

RESPONSIBILITIES OF
CITIZENS’ BOND
OVERSIGHT COMMITTEE
⬧ To monitor expenditure of bond funds

⬧ Assure the expenditures are for the
purpose approved by the voters
⬧ Inform the public of bond expenditures
and revenues
⬧ Report to the public, District compliance
with California’s Constitution Article XIII
A Section 1(b)(3) as provided by the
Attorney General’s opinions.

CASTROVILLE Education Center—Work commenced to the application of stucco
paper for the exterior finish application June 30, 2021

DRAFT DRAFT DRAFT

www.hartnell.edu

