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JULY,  AUGUST,  SEPTEMBER 2024
-CBOC holds July 2024 meeting

-Bldg. K Notice of Completion issued July 18
-Practice Field Owner Architect Contractor
meeings held bi-weekly
-Practice Field/track and modular buildng work
progresses
-Building J Owner Architect Contractor
meetings held bi-weekly
-

OCTOBER, NOVEMBER, DECEMBER 2024

-CBOC holds October meeting.

-Bldg J Owner Architect Contractor meetings
held weekly
-Bldg. J  Work continues. Electrical items have
long lead times.  Work continues on interior and 
gas kiln area. 
-Bldg J initial fixtures and furniture being
delivered
- Practice Field bleacher installation begins in
October 
-Track - pole vault installation begins early
October
-Modular bldg. floors are epoxied
-Dec 3 Grand Opening Bill Elliott Football Field
and Gary Shaw Track

JANUARY, FEBRUARY, MARCH 2025
-CBOC holds January meeting

-Bldg. J ceramics studio ready for spring
semester. Rest of building to open Fall 2025 
due to material delays.
-Bldg. J. 1st punch list walk through
conducted; building ramp transition issues 
resolved
-Final Project Proposal for Bldg. N meetings
held with Dean, Administrators and Architect 
-Soledad CTE building in review with Division
of State Architect
-Bldg. F, G, H inital meeting with architects

APRIL, MAY, JUNE 2025
CBOC holds April meeting. 

- Bldg. J — Final electrical materials arrive
begin installation
- Practice Field — April 8 Notice of Completion
issued
S- oledad CTE Bldg. — Still in review with DSA
- Administration has bee n in talks with Bond
Counsel and consultants regarding the sale of 
the last series of Measure T
- The District is anticipating the formal approval
of matching funds for the F, G and H builing
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INSERT MONTH  2025

PRACTICE FIELD/TRACK New Bleacher Installation

Fiscal year 2023-24 began on July 1, 2024 and finished on June 30, 2025.  The district has 
reported that the following projects were in various states of deployment for the 2024-25 
fiscal year.  
Building K was officially completed July 18, 2024.  The actual work was completed in time 
for the building to operate and hold classes in the Spring 2024 semester, paperwork 
issues held back the notice issuance. 

Building J was in progress at the start of this fiscal year.  Work proceeded on time until an 
electrical component was identified to be a longer lead time than anticipated. Electrical 
components are still feeling the effects of supply imbalances.  The building was able to be 
opened for the ceramics studio.  However, the rest of the building will be kept closed until 
the Fall 2025 semester.  

Practice Field and Track Renovation with new bleachers and new modular storage/
restroom building was completed and held a grand opening December 3, 2024.  New turf 
was installed, the track received a refreshed surface.  The infield is now an official size 
football field, with the inner oval also receiving a new pole vault and high jump area.  The 
new bleachers will seat close to 1000 spectators. 

The Soledad CTE project has been sent to DSA and is in review.  It was antipated that the 
project would go out to bid before the start of the next fiscal year, but that has not been 
the case.  The district is still waiting to get the approval of the plans from the Division of 
State Architect.  Once that is received the project will go out to bid. 

Starting in January 2025 the district has been formalizing the timeline for the sale of the 
last phase of Measure T (Series C).  This sale will procure $27,000,000 for the final 
projects of Measure T.  It is anticipated that the sale will go through in the first month 
(July 2025) of the next fiscal year.

Bldgs. F, G and H comprises the physical education complex.  It has the oldest building 
(Bldg G) on campus.  Preliminary work was conducted and submitted to the Chancellor's 
office for matching funds.  The district has found out that they were on the list of 
qualifying projects and is only waiting for formal announcement and paperwork.
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District voters approved the issuance of $167 million of general obligation bonds, known as Measure T. 

Measure T Expenditures

a as             of

June 30, 2025

INDEPENDENT FINANCIAL AND 
PERFORMANCE AUDITS  
June 30, 2025

The accounting firm of CWDL,  
Certified Public Accounts issued the 
Annual Independent Financial and 
Performance Audits for the 2023-24 
fiscal year on December 20,2024. A
presentation of the audits was made 
to the Citizens’ Bond Oversight 
Committee by CDWL. In addition to
issuing an unqualified opinion, the 
audit found the financial statements to 
fairly portray the financial position and 
changes in Measure T fund balance in 
accordance with accounting principles 
generally accepted in the United 
States.  These audits are available at: 
www.hartnell.edu/about/t/bond-
overight-reports-and-audits-0.html .  

STATEMENT OF COMPLIANCE 

This Annual Report is submitted to the 
public and to the Board of  Trustees by the 
Hartnell College Citizens’ Bond Oversight 
Committee in partial fulfillment of the  
Committee’s responsibilities as set forth 
within Article XIII.A, Section 1 of the State 
of California  Constitution and Sections 
15278 through 15282 of the State of  
California Education Code.  The Committee 
is in agreement that the District is in 
compliance for the period of this annual 
report

BOND ISSUANCE     

AUDIT AND REPORTS 

The table to the left depicts the 3 Phases 
(issuances) of the Measure T funds.  Projects
are listed in the first column.  The second 
column is actual expenditures to June 30, 
2025. The third column identifies the bond
issuance amount (yellow and A, B, C). It also 
provides initial budgets (2016-17). The budg-
etary figures may not add up to the phase 
issuance total, as two groups (IT and Swing 
spaces) are listed separately, for identifica-
tion purposes, but are actually accounted for 
in the budgets/actual expenditures. The 
table does not reflect additional funds 
(interest) that accrued over the fiscal year(s). 

Phase I projects are complete.  Phase II 
projects have all been started with exception 
of the Alisal project. This project has been 
reviewed and found it would better serve our 
students to move the project to the Soledad 
campus.  Phase III bond funds have not 
been released for sale.  However, some 
portions of work (roofs) were completed at 
earlier times to minimize further damage to 
the building prior to renovation work being 
started.

Numbers were rounded up or down.

FOOTBALL/TRACK RENOVATION

Project  Expenditure to 

Date (June 2025)

Issuance / Budgeted 

Amount (Nov. 2016) 

Phase I Projects Funded Aug. 2017 (A) $70,000,000 

King City Expansion* $11,362,949.00 $8,175,155.00 

Soledad Education Center* $12,200,564.00 $13,180,636.00 

Nursing Health Science Building $24,940,230.00 $21,813,640.00 

Renovation of Buildings D & E $15,674,741.00 $14,382,866.00 

Castroville Education Center $13,559,617.00 $10,890,176.00 

Building C Re-Roof 1,497,231.00 $1,507,426.00 

Phase II Projects Funded Aug. 2020 (B) $70,000,000 

Soledad CTE Building $700,500.00 $13,735,281.00 

Renovation Building J $7,358,753.00 $9,442,433.00 

Renovation Building K $8,193,374.00 $16,372,248.00 

Building B 2nd Floor renovations $2,269,315.00 $2,000,000.00 

Football/Practice Field $6,014,263.00 $7,000,000.00 

Phase III Projects Third Issuance (C) $27,000,000.00 

Renovation of Buildings  F, G, H $914,318.00 $22,655,498.00 

Renovation Building N $93,100.00 $13,312,619.00 

Swing-space Reno/Operations/Legal/
Construction Management/Project 
Management/Master Planning/Project 
Contingencies/Secondary Effect Pro-
jects 

$4,458,650.00

$12,532,022.00 (Costs 

are allocated to in-

dividual projects 

but for chart pur-

poses are itemized 

together 

IT Equipment, ADA, Safety & Security 

and, Energy Efficiency 
$1,327,821.00 

Costs are allocated 

to individual pro-

jects but for clarity 

itemized together 

TOTALS $110,565,426.00 $167,000,000.00 
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Dear Community Members, 

Thank you, 

Sonia Jamarillo, Chair Citizens’ Bond Oversight Committee for Fiscal Year 2023-24 

RENOVATED PRACTICE FIELD AND TRACK 



Bond Oversight Committee 

Members 

Sonia Jamarillo, Co-Chair, 
Business Organization  

Representative 

Paul Farmer, Member  
Business Organization Repre-

sentative 

Colleen Stanley, Member At-Large 

Willard Lewallen, Member  
College Support Organization Rep. 

Norma Aguilar - Member @ Large

Lupe Kinnear, Senior Member 

Student Organization– Vacant 

Tax Representative - Vacant  

The Citizens’ Bond Oversight Committee has met the maximum number of 

times allowed by it’s by laws.  The committee meets once a quarter in July, 

October, January and April.  This year the April meeting was held in May.  At

these meetings the members are provided opportunities to review current 

financial's of the bond expenditures, ask questions  concerning 

documentation, have information presented to the members, to hear about 

how Measure T funds and projects are being utilized to meet the mission goals 

of the district.  The district representatives have  openly provided information 

when requested.  The district has reported to the committee it’s 

commitment to search for and utilize additional funds to stretch the bond 

dollars, consistently working with the  contractors and architects to assure the 

best value of work and  materials is being delivered and incorporated into 

each project. Some of these measures are using school funds previously 

identified 

that overlap intent and usage such as deferred maintenance funds (i.e.  re-

roofing and HVAC systems) and utilizing an in-house management team vs. 
outside entities which can use up a minimum of 10% of the bond amount. 

The Committee was also presented as it is every fiscal year with a 
presentation of the current audit.  As has been in all past audits, the current 
audit was unmodified and entirely clean.

RESPONSIBILITIES OF 
CITIZENS’ BOND 

OVERSIGHT  
COMMITTEE 

⬧ To monitor expenditure of bond

funds

⬧ Assure the expenditures are for 

the

   purpose approved by the voters 

⬧ Inform the public of bond expend-

itures and revenues

⬧ Report to the public, District

compliance with California’s

Constitution Article XIII A Sec-

tion 1(b)(3) as provided by the

Attorney General’s opinions.

MEASURE T 2024-2025 FINAL SUMMARY & A LOOK TO 2025-26

www.hartnell.edu 

NEW QUAD SINK FOR PAINTING/SCULPTURE STUDIO

With the passage of the state wide general obligation bond (Proposition 2) $1.2 billion is earmarked for

community colleges.  The matching funds for the F, G, and H buildings project will be from this "pot of funds". In
anticipation of additional funds being available the district has filed a Final Project Proposal to secure matching
funds to augment the remaining Measure T project Building N or Merrill Hall.  As of the writing of this annual 
report, the sale of Series C was concluded and 100% sold for $27,000,000.   The projects identified in the final

phase are the renovation of the physical education complex, buildings F, G and H and the renovation of Building 

N. These are the two oldest buildings on the main campus.

Projects to be started in the upcoming fiscal year will be the Soledad CTE building, which concludes the projects in 
Series B, and the renovation of the Buildings, F, G and H.  Some preliminary work will also be done for building N as well.
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