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Series A

Minor Renovation of Building N for Relocation of 

Respiratory Care and EMT Programs/Swing Space 880000-01 A 213,845$                14,407$         13,850$          29,741$          57,999$          155,846$                

County Election costs for November 2016 ballot 880000-01 A 341,515$                341,515$        -$                      -$                      -$                      341,515$        -$                             

Master Planning for Measure T 880000-01 A 797,000$                -$                 529,331$        -$                      -$                      529,331$        267,669$                

Soledad Education Center 880100-01 A 13,180,636$          10,264,756$          -$                      191,471$        590,921$        73,061$          855,452$        12,398,244$          *

Main Campus Nursing and Health Science 880200-01 A 21,207,321$          21,422,182$          -$                      172,763$        1,118,746$     212,062$        1,503,571$     19,915,813$          *

Solar Panel Relocation 880200-01 A 621,945$                621,945$                -$                      -$                      537,658$        -$                      537,658$        84,287$                  *,2. Completed

North County Education Center 880300-01 A 10,890,176$          10,585,834$          -$                      66,131$          111,163$        49,428$          226,722$        10,712,882$          *

Main Campus Buildings D & E Renovation 880400-01 A 14,382,866$          20,760,249$          2,887$             9,873$             645,632$        901,392$        1,559,783$     13,724,475$          *

King City Education Center Expansion 880500-01 A 8,175,155$             -$                      38,527$          455,413$        26,270$          520,210$        7,681,216$             *

Parking - angleStriping 75,000$                  

Replace Phone System 881100-01 A 422,026$                109,181$        309,127$        -$                      -$                 418,308$        3,718$                     Completed

Phone system 2018-19 881100-56400 A 185,716$                -$                      -$                      145,715$        $40,910.00 186,625$        (909)$                       

Refresh Internet System 881100-56226 A 701,529$                701,529$                -$                      -$                      -$                      395,207$        395,207$        306,322$                

Project Salary/Benefits/Gen'l Ops/Legal 801/659 5,968$             147,727$        40,731$          11,502$          205,928$        (194,426)$               1

71,119,730$          473,958$        1,478,799$     3,675,719$     1,709,832$     7,338,308$     65,055,137$          

Series B Projects Paid with Series A-To Be Reimbursed

Main Campus Building H Roof Replacement 880700-01 B 904,873$                904,873$        -$                      -$                      904,873$        -$                             3 Completed

Main Campus Building K Roof Replacement 880800-01 B 465,480$                465,480$        -$                      -$                      465,480$        -$                             Completed

Property Acquistion-Castroville 880300-01 B 850,000$                42,500$          807,763$        -$                      850,263$        (263)$                       Completed

Main Campus Bldg K - Ticket Booth/Lobby reno 880800-01 B 516,750$                167,902$        348,848$        -$                      516,750$        (0)$                           *, 4 999.99

Totals 73,856,833$          473,958$        3,059,554$     4,832,330$     -$                      10,075,674$  65,054,874$          
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Series B and C (future issuances) 97,000,000$          

Main Campus Building N Renovation

Main Campus Buildings F, G, H Renovation 880700-03 C 13,045$                  13,045.00$     13,045$          -$                             5 60,120.00

Main Campus Building K Renovation

Main Campus Building J Renovation

Main Campus Building B 2nd Flr Renovation 8802500-02 B 2,000,000$             117,178$        24,150$          117,178$        1,882,822$             6

Alisal Campus Additional Classrooms/Labs
Partner with high schools to improve science 

classrooms/labs

* Includes ALL anticipated costs, including but not 

limited to design, DSA, construction,  contingencies, 

testing/inspection, etc., as most recently adjusted, 

which will be paid for out of Measure T Funds.

1. Row 26 - Admin costs are allocated to each

 individual project.  On spreadsheet they are pulled 

together in one line item. (2/2018)

*, 2. Row 18 break out of the Solar relocation 

portion of the Nursing building.  This sub-portion of the 

Nursing project orig. projection of $560,000 now $621,945 due to 

steel costs escalating. (6/2018)

 3. Row 30 Orig budget $888,226 increased due to

 CO#1  $16,647.40 (6/2018)

*, 4. Row 33 Figure includes not incl. NTBid The Californian  $999.00 Fund 44 (6/2018)

5. Row 41 $60,120  HGHB, Facilities Planning & Consulting Services & M3 

to produce FPP for submission to Chancellors office for possible matching funds Fund 44 

 LTD Haz Mat rpt $13,045 for FPP/Series C - completed early (Apr/May 2019) Fund 46

6. Row 44 To date architect fees for re-design of second floor (4/2019)

Note: Project budgets are estimates and will not be final until projects are bid and contracts awarded.
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