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Measure T Update Information 
Prepared by: Joseph Reyes, Executive Director Facilities Planning & Construction Management 

Presented to the Board January 11, 2021 
 

NEW ITEMS FOR BOARD MEETING JAN 11, 2021 
 
365. Financials –  Invoices paid since last reporting December 14, 2021 
   

Earth Systems BLDG D AND E: Special Inspections $605.00 

   

Earth Systems CASTROVILLE: Special Inspections $5,469.00 

Communication Strategy CASTROVILLE: IT Consultant $618.75 

Community Services CASTROVILLE: Utilities (Fire Svc) $99.73 

Community Services CASTROVILLE: Utilities (Water Svc) $117.84 

Edvotek CASTROVILLE: FF&E lab equip $548.34 

 Carolina CASTROVILLE: FF&E lab equip $20,848.57 

Carolina CASTROVILLE: FF&E lab equip $4,897.29 

Carolina CASTROVILLE: FF&E lab equip $2,280.43 

J. Kavanagh  CASTROVILLE: OCEN Tribal Monitor $1,207.20 

   

Tombleson NURSING: Contractor $802,531.43 

Earth Systems NURSING: Special Inspections $9,572.60 

Cannon Design (gkkworks) NURSING: Architect $2,622.66 

Cannon Design (gkkworks) NURSING: Architect 12,051.00 

Laerdal NURSING: FF&E $4,513.53 

Laerdal NURSING: FF&E $18,178.20 

Laerdal NURSING: FF&E $18,506.38 

   

Lionakis  BLDG K: Architect $6,348.75 

   

HGHB BLDG J: Architect $8,925.00 

   

HGHB BLDG. B: Architect $1,293.75 

   
 

364. Bldg. E: Smoke doors were still pending at time this report was drafted.  In addition, 

jurisdictional review indicated security alarm needed additional review from DSA which is pending 

their response.  

 

363. Nursing:  Furniture deliveries were received in December.  Substantial completion was scheduled 

for December 20.  Equipment and furniture from Building B moved over to the new building.  IT began 

completion of AV/IT items.   

 
362. Castroville: Furniture also delivered in December.  Installation by IT of the AV/IT items also began in 

last part of December.  Punch list items to be created also at end of December.  Hartnell programs beginning 

to unpack and store equipment at resumption of staff back on campus. 
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360. Bldg. K Reno: Still in DSA plan review. 

 
359. Bldg. J Reno:  Still in DSA plan review. 

 
358. Bldg. B 2ND Floor: Bid opening was December 9.  Presentation of those results are scheduled for 

the January 11 Board of Trustees meeting.  


