
1 

 

 

 

Measure T Update Information 
Prepared by: Joseph Reyes, Executive Director Facilities Planning & Construction Management 

Presented to the Board OCTOBER 07, 2025 
 

NEW ITEMS FOR BOARD MEETING OCTOBER 07, 2025 
 

728. Financials –Invoices paid since last reporting on SEPTEMBER 02, 2025 
 

Dilbeck & Sons, Inc BLDG J: Contractor $426,633.82 
Dilbeck & Sons, Inc BLDG J: Contractor $106,465.78 
Johnson Electronics BLDG J: FF&E    $2,755.00 
Earth Systems BLDG J: Special Inspections $110.00 
Cypress Engineering BLDG J: Commissioning $1,200.00 
   
Faculties Planning & 
Consulting Services  

BLDG F, G, H: Consultant $1,435.00 

HGHB BLDG F, G, H: Architect $20,143.75 
   

Measure T Projects: 
 

727. Bldg. N Merrill Hall (Phase III): No change in status. 
 
726. Bldgs. F, G, H (P.E – Phase III):  Architect has completed first round of interviews with stakeholders.  
Consulting environmental engineers are working on the CEQA requirements for this project. 
 
725. Soledad CTE Building: DSA status is that project is still in review.  Following their approval project 
will be advertised for proposals (RFPs – request for proposals). 
 

724. Football Practice Field and track renovation:  Waiting on DSA for a final billing and letter of 
certified completion.  Scoreboard was installed and completed in September. 
 
723. Bldg. J Renovation: Building J has been completed and is ready for Fall 2025-26.  Final paper work from 
Contractor and DSA is pending.   
 
722. Completed projects: Project documents being prepped for storage. 
 
NON – Measure T projects: Renovation to the CDC playground - informal bidding process started month of 
September.  Project funded by donation through the Foundation.  
 


