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Measure T Update Information 
Prepared by: Joseph Reyes, Executive Director Facilities Planning & Construction Management 

Presented to the Board SEPTEMBER 02, 2025 
 

NEW ITEMS FOR BOARD MEETING SEPTEMBER 02, 2025 
 

720. Financials –Invoices paid since last reporting on AUGUST 05, 2025 
 

Dilbeck & Sons, Inc BLDG J: Contractor $67547.49 
HGHB BLDG J: Architect    $0.00 
DSA BLDG J: FINAL FEES $0.00 
   
ISA;[In Studio Architecture] PRACTICE FIELD: Architect $0.00 
DSA PRACTICE FIELD: Final Fees $0.00 
   

 
Measure T Projects: 
 

719. Bldg. N Merrill Hall (Phase III): No change in status. 
 
718. Bldgs. F, G, H (P.E – Phase III):  Chancellor’s office issued approval documents.  Architect has begun 
meetings with stakeholders in building gathering information to produce schematic plans; procedures for 
matching funds is being reviewed and timelines finalized.  Preliminary steps (CEQA, review of original 
drawings) being conducted. 
 
717. Series C Issuance $27M (Final Sale): Sale was complete.  Funding has been received 
 
716. Soledad CTE Building: DSA status is that project is still in review.  Following their approval project 
will be advertised for proposals (RFPs – request for proposals). 
 

715. Football Practice Field and track renovation:  Waiting on DSA for a final billing and letter of 
certified completion.  Scoreboard installation scheduled to be complete by time of board meeting in 
September. 
 
714. Bldg. J Renovation: Building J has been completed and is ready for Fall 2025-26.  Final paper work from 
Contractor and DSA is pending.   
 
713. Completed projects: Project documents being prepped for storage. 
 
NON – Measure T projects: Baseball and softball fields are complete. 
 


