CURRENT CONSTRUCTION AND CAMPUS PLANNING PROJECTS

- **CALL Building**
  - DMC Construction is the GC for the project
  - Indicator Piles were driven on 8/1 & 8/2
  - Start of Production Piles will begin the week of 10/15
  - A total of 7 indicator and 63 production piles will be driven
  - Structural Steel will start to be erected in December

- **PA ADA Upgrade Project**
  - The project will go out to bid in October
  - Bid openings will be in November
  - Board Approval in December
  - Construction will begin in Rm 146 on 12/17/07 and be completed by 1/26/08
  - The remainder of the construction will begin on 12/07 and will be completed by 6/20/08
  - The work scope will include ADA compliance and upgrading of some of the finishes in the building

- **Northeast Landscaping Project**
  - Bellinger Foster Steinmetz completing the working drawings and should be done by November/December 2007
  - Construction will begin sometime in the summer/fall of 2008 pending the completion of the exterior of the CALL Building

- **Marquee sign and Campus Map / Directory Signs**
  - DM Construction is the GC for the project
  - Because of a mix up with a concrete cap submittal the project has been pushed back 4-6 weeks
  - The project should be completed in November

- **Student Center Renovation/Remodel Project**
  - BFGC is working through the construction drawings for the project
  - They presented options on the interior finishes of the building on 8/31
  - They will now put together interior finish boards with both finishes and colors for the users groups review and selection
  - The plans should go to DSA in December and will take about 4-6 months for review
  - Construction should begin sometime in the fall/winter of 2008

- **PE Renovation Project**
  - Sugimura and Associates (SAA) presented the plan to the user group on 6/28/07
  - The final master plan was received by the District on 8/24/07
  - A scaled model is currently being constructed and will be on display for future fundraising
East Campus Center for Applied Technology
- Kasavan Architects is the AOR for the project
- The Preliminary Plans, which includes Schematic Design and Design Development were sent to the Chancellors office for approval on 9/6/07
- The Mitigated Negative Declaration was approved by the board on 9/13
- The construction Documents will be prepared and submitted to DSA in November/December 2007
- The project will bid in March/April 2008
- Construction will begin in July 2008
- The project will be completed in July 2010

East Campus Master Plan
- The District will begin the planning process for the 142 acres of the East Campus property beginning in 2008
- Once that is completed an EIR will be prepared

Main Campus IPP (Initial Project Proposal)
- The District is beginning to plan the next building on campus
- At this point we think that we will present documents for a new science building that will sit either on the footprint of the old library or the amphitheater
- The IPP is due to the Chancellor’s office by July 2008