HARTNELL COLLEGE
Construction Update
Prepared by Joseph Reyes, Director, Maintenance

CURRENT PROJECTS

1. Technical Training Building (813028) – 2010 – Hartnell issued a request for qualifications (RFQ) for architectural services related to the design of the Technical Training Building on the Alisal Campus. A total of eight firms submitted a RFQ. A group of faculty and staff (the users of the building) met and shortlisted a total of 5 firms for interviews. The users then interviewed the firms and they selected NTD based off of previous similar project experience and cost.

   May 2010          Approved NTD architect firm of Salinas.
   January 2012     Plans submitted to (DSA) Division of State Architects.
   June 1, 2012      Project out to bid

2. PE Field House (865003) – 2011 - Locker rooms, restrooms, a classroom, a training room, and concessions area. Matching funds raised by the Hartnell College Foundation.

   April 2011       Board awarded contract to Belli Architectural Group Firm of Salinas
   December 2011    Plans submitted to (DSA) Division of State Architects.
   April 30, 2012   Project out to bid,

3. Alisal Campus Additional Parking (843009)-2011- Additional parking is being constructed to meet the overflow of the CAT Building, and parking for the new Technical Training Building.

   November 29, 2011  Board awarded contract to Perma-Green Hydro Seeding of Gilroy, CA
OCCUPIED PROJECTS IN FINAL STAGES OF COMPLETION
Alisal Campus Center for Applied Technology
Student Center (In DSA close out process)
CALL Building (In DSA close out process)

COMPLETED PROJECTS*

<table>
<thead>
<tr>
<th>Date Closed Out</th>
<th>Project Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>October 2004</td>
<td>Campus Infrastructure Phase I</td>
</tr>
<tr>
<td>November 2005</td>
<td>Parking Structure</td>
</tr>
<tr>
<td>June 2006</td>
<td>Learning Resource Center (LRC)</td>
</tr>
<tr>
<td>December 2008</td>
<td>CAB Refresh #1</td>
</tr>
<tr>
<td>February 2009</td>
<td>CAB Refresh #2</td>
</tr>
<tr>
<td>September 2010</td>
<td>Lighting Phase II</td>
</tr>
<tr>
<td>September 2010</td>
<td>CAB Refresh #3</td>
</tr>
<tr>
<td>December 2010</td>
<td>Pool Renovation</td>
</tr>
<tr>
<td>June 2010</td>
<td>NE Landscape Project</td>
</tr>
<tr>
<td>January 2011</td>
<td>CAB Refresh #4</td>
</tr>
<tr>
<td>April 2011</td>
<td>Alisal Landscape Project</td>
</tr>
<tr>
<td>August 2011</td>
<td>City Sidewalk Replacement</td>
</tr>
<tr>
<td>September 2011</td>
<td>City Sidewalk Phase II</td>
</tr>
<tr>
<td>September 2011</td>
<td>Alisal Campus Sign</td>
</tr>
<tr>
<td>December 2011</td>
<td>Alisal Campus Bus Turnaround</td>
</tr>
<tr>
<td>December 2011</td>
<td>CAB Boiler/Chiller and Roof Replasement</td>
</tr>
<tr>
<td>January 2012</td>
<td>Campus Infrastructure II</td>
</tr>
</tbody>
</table>

*Completed means that all of the claims and paperwork have been submitted and no further action/claims on this project will be forthcoming from the District.

FUTURE PROJECTS
CAB Building First Floor
Science Building
Keyless Entry