Measure T Update
Prepared by: Joseph Reyes, Executive Director Facilities Planning & Construction Management
Presented to the Board: January 9, 2018

Information

1. Measure T Implementation Plan

June 06, 2017 – The Board awarded a contract to gkkworks/Belli Architects.

They are responsible for developing the Measure T Capital Improvement Implementation Plan and District Standards. This effort will provide the District with further clarity and definition for the scope of the projects, along with a road map for implementation. In addition, the District Standards and Guidelines will provide consistency among all projects and will create operational and first cost efficiencies for the Program.

These services will be completed by the team presented in response to the Request for Qualifications (RFQ) for Architectural and Engineering Services for Various Facility Improvement Projects: Belli Architects, Glumac MEP, Whitson Civil, and BFS Landscape Architects.

2. First Phase Construction Projects

A. New Buildings/Facilities

1) Soledad Education Center: Construct multi-purpose education facility to expand education opportunities in South Monterey County including a “community room” for joint use.
2) Main Campus: Construct Hartnell Center for Nursing and Health Sciences to provide state of the art facilities and expand the student capacity for our nursing programs which will include a student health clinic/center.
3) King City Education Center: Add classrooms and laboratories for 21st-century job training programs and a community room for joint use.
4) North Monterey County: Construct multi-purpose education facility to expand education opportunities in North Monterey County. This will include laboratories to support STEM, healthcare and agricultural training, and will include a community room for joint use.

B. Renovation/Modernization

Renovate and modernize to expand and upgrade outdated classrooms and laboratories on the Main Campus:

1) Buildings D and E (Classroom Administration Building, built in 1977)

C. Infrastructure/Misc. Projects/Expenditures –see attached spreadsheet

1) May 2, 2017 - Xtelesis
   Phone system replacement, $422,026.46
2) **June 6, 2017 – gkkworks/Belli Architecture Group**  
   Bond Planning for the overall implementation of Measure T, $797,000.00

3) **August 1, 2017 - Legacy Roofing**  
   Roof replacement of Buildings H & K, $1,353,706.00

Total Board Approved Projects: $2,572,732.46

3. **Citizens’ Bond Oversight Committee**

   Fifteen community members were appointed to serve on the Citizens’ Bond Oversight Committee (CBOC). The CBOC is required to meet once per year and no more frequently than quarterly. The first meeting was held on July 19, 2017.

   July 19, 2017 – CBOC has elected to meet quarterly. Meeting dates are:
   - Wednesday October 18, 2017
   - Wednesday January 17, 2018
   - Wednesday April 18, 2017

   HCCD Board of Trustees will also be provided with meeting reminders/announcements.

   **See Item 9 for correction of meeting dates – due to conflicts occurring after publication of this document.**

4. **Schedule of Bond Issuance**

   A copy of the proposed Financing Schedule is attached as Exhibit A. (Previously provided – no changes to date) **Final closing date Thursday 7, 2017**

5. **Phase 1 Program Budget r 9/15/17**

   A copy of Program Budget is attached as Exhibit B  
   r5 reflects higher sf cost (Previously provided – updated)

6. **RFP (Request For Proposal) issued 10/6/17 Due 10/27/17**

   Request for proposal has been issued for architectural service for four of the first Series A projects.  
   King City Education Center Expansion  
   Soledad Education Center  
   Main Campus: Construct Hartnell Center for Nursing and Health Sciences  
   Main Campus: Renovation of Buildings D & E, ADA accessibility.

   The traditional delivery method (Design Bid Build) will be used on these four project.
7. **Financial Status of Measure T Funds 10/26/17**

   A copy of the Financial Status spreadsheet is attached as Exhibit A.

   - August Billing: $65,634.50
   - Sept Billing: $295,007.25

8. **Community Open Forum held to inform public and college community of upcoming projects.**

   On Friday October 20, 2017 in Steinbeck Hall an open forum was conducted to disseminate information of current projects in the conception phase on the Main Campus, Nursing and Health Services Bldg. and its proposed impact on parking, and the renovation of buildings D and E / ADA accessibility. Two other non-Measure T projects, a welcome kiosk and the Starbucks licensed store, were also presented. (https://www.surveymonkey.com/r/GY5ZFL3) CLOSED DECEMBER 16, 2017

9. **Community Bond Oversight Committee (CBOC) 2nd Quarterly Meeting**

   Due to a conflict with the CPC meeting in October, the CBOC met Tuesday October 24, 2017. An email went out to all committee members and a cc was included to board members on the email with the meeting date and time. CBOC meeting minutes are posted on the Measure T website. The next meeting in January has also been moved to Wednesday January 24, 2017 to avoid any additional conflicts. At the January meeting, April’s meeting date will be confirmed.

10. **Board of Trustees approved Architect Agreements for the following projects 11/21/17**

    - King City Education Center Expansion (Kasavan Architects of Salinas, CA)
    - Soledad Education Center (ISA In Studio Architecture Salinas, CA)
    - Main Campus: Construct Hartnell Center for Nursing and Health Sciences (Belli Architectural of Salinas, CA/gkkworks of Irvine, CA)
    - Main Campus: Renovation of Buildings D & E, ADA accessibility (HGHB Architecture of Monterey, CA)

11. **Financial Status of Measure T Funds – Jan 9, 2017**

    A copy of the Financial Status spreadsheet is attached as Exhibit C.

    Budget updated with invoices from Garland/Legacy Roofing, gkkworks/Belli, and Lozano Smith, Communications Strategies, Rawlins, Inc., and Xtelesis

    - Roofing for Bldgs. H and K Re-roofing projects:
      - For Bldg H: $409,672
      - For Bldg K: $417,660
    - Phone system: $203,986
    - Legal Services
      - Measure T Construction Documents: $11,753
    - Legal Services
      - Measure T Construction Documents: $11,753
12. Financial Status of Measure T Funds – FEB 06, 2018

A copy of the Financial Status spreadsheet is attached as Exhibit D.
Budget updated with invoices from Lozano Smith (legal), Appraisal Resources Group

Lozano Smith:
Design Build Documents for Measure T $ 1,900

Appraisal Resource Group $ 1,450
Land Acquisition (North Co.)