



HARTNELL COLLEGE
ACCREDITATION COUNCIL
Timeline for Midterm Report

- November 18, 2019 – Accreditation Council receives update on QFEs and Recommendations from 2019 ACCJC visit.
- February 3, 2020 – Council identifies potential team members to work on write-ups for the 3 QFEs and 2 recommendations.
- April 20, 2020 – Co-chairs update council on status of QFEs and Recommendations.
- Fall, 2020 - Teams formed and trained; Begin identifying evidence, to be gathered at a later date; Report to Accreditation Council last meeting of the semester.
- Spring, 2021 – Teams report to Accreditation Council last meeting of semester.
- August, 2021 – Teams start writing process; Teams formed to complete rest of process; Teams will report to Accreditation Council every meeting.
- February, 2022 – First full draft of report to Accreditation Council.
- May 9, 2022 - Address gaps.
- September 19, 2022 - Final reading by Accreditation Council.
- November 1, 2022 – Midterm report completed, and goes through participatory governance as a courtesy review.
- January, 2023 – Midterm report goes through shared-governance and B.O.T. (first reading)
- February, 2023 – B.O.T. (second reading & approval)
- March 15, 2023 – Completed Report Due to ACCJC.
- May, 2023 – Form teams to complete ISER, which is due Spring 2026.

Approved 9/21/2020 by Accreditation Council; Revised 3/21/2022