



HARTNELL COLLEGE
ACCREDITATION COUNCIL
Draft Timeline for Midterm Report

- November 18, 2019 – Accreditation Council receives update on QFEs and Recommendations from 2019 ACCJC visit.
- February 3, 2020 – Council identifies potential team members to work on write-ups for the 3 QFEs and 2 recommendations.
- April 20, 2020 – Co-chairs update council on status of QFEs and Recommendations.
- Fall, 2020 - Teams formed and trained; Begin gathering evidence; Report to Accreditation Council last meeting of semester.
- Spring, 2021 – Teams report to Accreditation Council last meeting of semester.
- August, 2021 – Teams start writing process; Teams formed to complete rest of process; Teams will report to Accreditation Council every meeting.
- February, 2022 – First full draft of report to Accreditation Council.
- December 22, 2022 – Mid-term report completed.
- January/February, 2023 – Mid-term report goes through shared-governance and B.O.T.
- March 15, 2023 – Completed Report Due to ACCJC.
- May, 2023 – Form teams to complete ISER, which is due Spring 2026.