
Project expense by expense type (object code) Sum of Allocated Budget Sum of Actual % Spent

000000 General Use ‐ Nonprogram

56400 Cap Equip ‐ $200 to $4,999 31,184,107.00                       ‐                    

000000 General Use ‐ Nonprogram Total 31,184,107.00                       ‐                     0%
801000 Measure T Administration

52105 Classified CSEA 141,939.00                             70,969.38        

52130 Classified Management 139,353.00                             69,676.68        

53220 PERS Nonteaching 71,364.00                               35,681.94        

53320 OASDHI (FICA) Nonteaching 17,510.00                               8,196.08          

53340 Medicare Nonteaching 4,079.00                                 2,010.12          

53420 H & W Nonteaching 89,839.00                               43,821.27        

53520 SUI Nonteaching 1,407.00                                 703.26              

53620 WC Nonteaching 5,220.00                                 2,610.12          

55630 Printing & Duplicating ‐ Inhouse 3,000.00                                 ‐                    

801000 Measure T Administration Total 473,711.00                             233,668.85       49%
880000 Measure T‐Proj Adm

54300 Supplies & Materials 2,000.00                                 76.07                

55200 Travel & Conference 1,000.00                                 ‐                    

55635 Printing Services ‐ Vendor 11,000.00                               7,232.60          

55700 Legal & Audit Expenses 10,000.00                               ‐                    

880000 Measure T‐Proj Adm Total 24,000.00                               7,308.67           30%
880100 Soledad Education Center

56218 Fixtures, Furniture & Equip. ‐                                           ‐                    

880100 Soledad Education Center Total ‐                                           ‐                    

880200 HC Center for Nursing & Health

56210 Arch+Engr Fees Prelim Plans 25,000.00                               (5,602.08)         

56213 DSA Plan Check Fee 750.00                                     ‐                    

56217 Permits and Fees 750.00                                     ‐                    

56218 Fixtures, Furniture & Equip. 220,000.00                             45,697.91        

56223 Other Site Development 13,829.00                               2,250.00          

56225 New Construction 2,000,000.00                          424,601.69      

56250 Tests and Inspections ‐                                           ‐                    

880200 HC Center for Nursing & Health Total 2,260,329.00                         466,947.52       21%
880250 Bldg. B 2nd Floor Reno

56203 Inspection 12,000.00                               5,100.00          

56211 Arch+Engr Fees Working Drawing 37,000.00                               20,640.00        

56216 Other Costs 2,000.00                                 ‐                    

56218 Fixtures, Furniture & Equip. 291,000.00                             211,585.29      

56224 Reconstruction 1,746,760.00                          380,426.51      

56250 Tests and Inspections 6,000.00                                 820.00              

880250 Bldg. B 2nd Floor Reno Total 2,094,760.00                         618,571.80       30%
880300 NM Cty Education Center

56218 Fixtures, Furniture & Equip. ‐                                           5,715.83          

56225 New Construction ‐                                           ‐                    

56250 Tests and Inspections ‐                                           ‐                    

880300 NM Cty Education Center Total ‐                                           5,715.83          

880400 MC Hartnell Center‐Bldg D & E

Total Measure T Expenditures as of 12/31/22



56203 Inspection 32,040.00                               2,800.00          

56210 Arch+Engr Fees Prelim Plans 184,000.00                             18,718.63        

56213 DSA Plan Check Fee 5,000.00                                 ‐                    

56217 Permits and Fees 1,200.00                                 ‐                    

56218 Fixtures, Furniture & Equip. 750,000.00                             9,793.13          

56223 Other Site Development 7,000.00                                 ‐                    

56224 Reconstruction 2,800,000.00                          440,494.64      

56250 Tests and Inspections 30,035.00                               768.60              

880400 MC Hartnell Center‐Bldg D & E Total 3,809,275.00                         472,575.00       12%
880500 King City Education Center

56218 Fixtures, Furniture & Equip. ‐                                           ‐                    

880500 King City Education Center Total ‐                                           ‐                    

880600 Alisal Project

56211 Arch+Engr Fees Working Drawing 500,000.00                             ‐                    

880600 Alisal Project Total 500,000.00                             ‐                     0%
880700 Main Campus‐Bldg F,G & H

56215 Preliminary Tests 904,873.00                             ‐                    

880700 Main Campus‐Bldg F,G & H Total 904,873.00                             ‐                     0%
880750 PE Fields Reno

56210 Arch+Engr Fees Prelim Plans 308,500.00                             ‐                    

56211 Arch+Engr Fees Working Drawing ‐                                           61,100.00        

56213 DSA Plan Check Fee 42,000.00                               41,100.00        

56215 Preliminary Tests 6,500.00                                 9,300.00          

56224 Reconstruction 3,000,000.00                          ‐                    

880750 PE Fields Reno Total 3,357,000.00                         111,500.00       3%
880800 Main Campus‐Bldg K

56203 Inspection 200,000.00                             ‐                    

56211 Arch+Engr Fees Working Drawing 225,706.00                             45,648.25        

56213 DSA Plan Check Fee 600.00                                     ‐                    

56215 Preliminary Tests 3,000.00                                 ‐                    

56218 Fixtures, Furniture & Equip. 12,000.00                               603.81              

56223 Other Site Development 2,500.00                                 ‐                    

56224 Reconstruction 7,185,757.00                          ‐                    

56250 Tests and Inspections 50,000.00                               3,800.00          

880800 Main Campus‐Bldg K Total 7,679,563.00                         50,052.06         1%
880900 Main Campus‐Bldg J

56203 Inspection 60,000.00                               ‐                    

56211 Arch+Engr Fees Working Drawing 240,000.00                             7,140.00          

56215 Preliminary Tests 9,900.00                                 ‐                    

56223 Other Site Development 25,000.00                               ‐                    

56250 Tests and Inspections 25,000.00                               ‐                    

880900 Main Campus‐Bldg J Total 359,900.00                             7,140.00           2%
881100 IT/Safety/Energy Efficiency Pr

56226 Other Costs 153,378.00                             16,633.68        

881100 IT/Safety/Energy Efficiency Pr Total 153,378.00                             16,633.68         11%
Grand Total 52,800,896.00                       1,990,113.41   4%


